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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

282975

Date: January 15, 1996

From: Cindy Nolan, OSC. U.S. EPA, Region V, EERB. RS-H

To: E. Watkins, OSWER, Washington, D.C.
R. Karl, Branch Chief, EERB. Chicago, H
D Bruce, Chief RS-n, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J CiMiwvv Oiiuig'j Coordiibttoi, Chicago, IL
J. Kujawa, ORC, CM-29A, Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorger, IEPA, Maywood, IL
B. Everetts, IEPA, Springfield, IL
R. Roache, Department of Environmental Control, Maywood, IL

Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLREPl : Ten (10)

II. BACKGROUND

Site ID No.: 0V
Delivery Order No: 5001-05-655
Response Authority: CERCLA(ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLISID* ILDOOi 128024
NPLStatn: Nort-NPL
Start Date: September 21, 1995

HI. RESPONSE INFORMATION

See initial POLREP.

B- Actions Taken:

The following actions w«r« arcotnpltsh«d during the period of January 1 1-12. 1996:

1 ERCS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove asbestos
overhead piping insulation and asbestos -containing d*bri» from the inside of the buildings .

2. On 1-11, approximately 214 ft* of thermal system insulation (TST) on tanks was removed.
Asbestos abatement activities in Buildings W and Z were completed.

3. On 1-12, one rolloff box (19 yd1) of asbesuw-wiitiiiuing matciia) (ACM) and loose debris was
disposed of at Community Landfill, Morris, Illinois. Approximately 310 LF of asbestos pipe
insulation was removed.

4. ERCS personnel air sampling was conducted. No elevated readings were found using PCM
analysis.
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IV. NEXT STEPS

1. Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.

2. Sample contents of drains if necessary.
3. Dispose of laboratory chemicals on January 18.

V. KEY ISSUES

1. IEPA has agreed to remove approximately 1,800 tires located on site.

VI. COSTS TO DATE as of 1/12/96

US EPA
TAT
ERCS

AMOUNT
BUDGETED

$ 163,120
$ 80.000
$1.200,000

AMOUNT
USED

$ 41,479
$ 20,432
$ 579,434

AMOUNT
-REMAINING

$ 123,641
$ 59,568
$ 620,566

TOTAL $1,445,120 $641,345 $ 803,775

111*

VU. DISPOSITION OF WASTES

Piping insulation removed to date

Outside,:.
4,648 LF

Inside:
9,046 LF
1, 127 ft2 -TSI on tanks
1 ,6 10 ft2 -TSI on air ducts

Loose ACM removed to date

Outside:
821 yd'

Inside;
706 yd*

Total ACM disposed
to date

Outside:
1,094yd3

Inside:
993yd3




